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CCR No. 96-0959 Logged Date 8 / 1 4 / 9 6 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class I I

Title (description)   FOS RTM Update - Part 10:
FOS IST Toolkit to AM-1 Spacecraft Contractor

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0437

RTM Change x Start New Baseline

Problem
The spacecraft contractor needs the ability to interface with the FOS to facilitate participation
spacecraft/EOC interface tests and the transfer of flight software loads to the EOC.

New FOS Level 4 requirements need to be added to support this.

Proposed Solution
FOS will deliver an IST software toolkit to the AM-1 project for installation at the spacecraft
contractor site  in Valley Forge, PA.  Interface connectvity between the EOC and the spacecraft
contractor site will be provided by Ebnet.   The role of the IST IST software toolkit is to fulfill the
capability of interfacing with the Software Deveation Facility (SDVF).
Add F-FOS-10225 nd F-FOS-10230 to RTM.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Andy Miller (signed)   Carol Chachulski  for Andy Miller    8/14/86
Signature Date

Office FOS Office Manager (signed)   Debbie  Dunn   8/14/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   R. E. Clinard   8/23/96
Signature Date
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